

eduroam Devops Roadmap

This page contains information about roadmap for devops, but may include description to actual issues and developments.

RESPONSIBLE: Content is defined and maintained by devops team.

eduroam devops team is responsible for operating and managing operational side of eduroam. Devops roadmap notes any outstanding activities from the "business as usual". Business as usual implies:

- technical part: maintain and when needed adjust configurations and resolve user reported problems for:
 - ETLR1, ETLR2
 - monitor.eduroam.org portal, eduroam database, f-ticks, monitoring service and CAT
- organisational part
 - provide content for www.eduroam.org + eduroam wiki
 - organise eduroam SG meetings
 - liaise with GeGC
 - liaise with JRA3
 - expert level support for user questions received

| Action | Description | Priority (1-lowest, 5-highest) | Status | Due Date | Assigned to | Comment |
|------------------|----------------------------|--------------------------------------|--------------------|----------------|-------------|---|
| eduroam DB ver 2 | public draft spec released | | FINISHED | 2016.06 (June) | | eduroam DB ver 2 is revised version of database that holds information about NROs, IdPs, Service Locations etc |
| eduroam DB ver 2 | final spec released | | IN PROGRESS | 2016.12 (Dec) | | |
| eduroam DB ver 2 | SW released | | IN PROGRESS | 2017.01 (Jan) | | |
| eduroam DB ver 2 | uptake review | | NOT STARTED | 2017.05 (May) | | |
| eduroam DB ver 2 | close ver 1.0 support | | NOT STARTED | 2018.01 (Jan) | | |
| NRO audit | first draft spec released | | IN PROGRESS | 2017.01 (Jan) | | NRO audit is the process of evaluation of the NROs against the requirements defined in the eduroam policy. The aim is to gain knowledge of how well NROs are aligned with eduroam policy and help them to improve the level of the service. |
| NRO audit | final spec released | | NOT STARTED | 2017.03 (Mar) | | |
| NRO audit | first audit run | | NOT STARTED | 2017.05 (May) | | |
| NRO audit | audit report released | | NOT STARTED | 2017.06 (June) | | |
| NRO audit | spec update released | | NOT STARTED | 2018.03 (Mar) | | |
| NRO audit | second audit run | | NOT STARTED | 2018.05 (May) | | |