
• OIDC certification still pending on action by GEANT org to sign the
paperwork

• Loss of developer leads to Henri having to pick up addition work in 
learing about the full codebase

• Work ongoing on implementing configuration for trust establishment, 
between RP and OP so it can work in a similar way as for SP-IdP
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